

# Outdoor Pool Update

---

Tuesday, August 19, 2014



The University recently received a geotechnical report on the soil conditions in the area of the future outdoor pool that found a large portion of the site has very poor soil for construction. As a result of the findings, additional work to the site must occur before construction can begin. This will add an additional two to three months to the construction timeline. As a result of this extra work the new outdoor pool will not be operational until the 2016 season. We remain committed to the mid-size pool option, the important design elements like zero entry and swim lanes, and the agreed upon location.

- WRITTEN BY:  
[Tracey Bentley](#) | Communications and Public Affairs

**SUSTAINABILITY**



University of New Hampshire

UNH Today is produced for the UNH community and for friends of UNH.

The stories are written by the staff of [UNH Communications and Public Affairs](#).

Email us: [unhtoday.editor@unh.edu](mailto:unhtoday.editor@unh.edu).

[MANAGE YOUR SUBSCRIPTION](#)   [CONTACT US](#)

Like us on Facebook

Follow us on Twitter

Follow us on YouTube

Follow us on Instagram

Find us on LinkIn

## UNH Today RSS feeds

UNH Today • UNH Main Directory: 603-862-1234

Copyright © 2021 • TTY Users: 7-1-1 or 800-735-2964 (Relay NH)

[UNH Privacy Policies](#) • [USNH Terms of Use](#) • [ADA Acknowledgement](#)