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Detached Housing Addition Project

⚫ Introduction

⚫ Problem Definition

⚫ Scope of Work

⚫ Stakeholders

⚫ Methods

⚫ Risks

Before:

After:



Detached Housing Addition Project

⚫ Current Status

⚫ 80% Complete

⚫ Under Budget

⚫ On schedule

⚫ Lessons Learned

⚫ Having an assistant 

helps

⚫ Communication is 

key


